
PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF AUGUST 31, 2007

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status
Arroyo Vista Linear Park 
Development

6

Develop a conceptual master plan and design connecting the 
Arroyo Vista neighborhood area to Monterrey Park, and creating
a linear park along the Zarzamora Creek.  First phase will 
include a trail from 36th St. to Commerce St. and Monterrey 
Park.

05 Reprogrammed CDBG…$260,000
TOTAL - $260,000

Construction Document Phase on 
hold.

Arroyo Vista Neighborhood 
Park Lighting

6

Park lighting improvements.

06 Reprogrammed CDBG…$50,000
TOTAL - $50,000 Sep-06

( Purchasing)
Feb. 6, 2007 

Re-bid I 
Mar. 26, 2007

Re-bid II 
Apr. 16, 2007 Jun-07 Est. Sep-07

Under Construction.  Construction 
contract was approved by City 
Council on May 31, 2007.

Botanical Garden ADA 
Improvements - Phase 3

9

Additional upgrade of the ADA path of travel to buildings and 
garden areas, paving and walkway repairs and the acquisition  
of parcels of property along Funston Avenue to expand the 
facility based on the Master Plan developed and endorsed by 
the Botanical Society.

94 Park Bonds…$90,000
04 ('03) Park Bonds…$24,451

05 ('03) Park Bonds…$320,000
TOTAL - $434,451 Dec-06

(Public Works) 
Jan. 24, 2007 May-07 Est. Sep-07

Under Construction.

Brackenridge Park -City 
Nursery Area Parking

9

Coordination of Environmental Remediation at the Brackenridge
Park Nursery location.  

99 Park Bonds…$100,000
TOTAL - $100,000

Parks will coordinate the 
Environmental Remediation on the 
Project in the amount of $100,000. 
City Council approval of 
Environmental Remediation 
funding was held August 30, 2007. 
The remainder of the project 
funding $400,000 has been 
transferred to the Witte Museum 
for use in the development of 
parking facilities (Approved by City 
Council 6-28-07).  The project 
must coincide and be coordinated 
with the Park Facility Headquarters
and Community Center project 
underway at the Levi Strauss 
facility.

Brackenridge Park Japanese 
Tea Gardens Pond Sealing

9

Structural analysis and determination of the most appropriate 
pond sealing method; rehabilitation of pond structure. 05 ('03) Park Bonds…$298,649

TOTAL - $298,649 
(Funds shared with Brack Pk Japanese

Tea Gardens Pagoda Rehabilitation ('03
Park Bonds - $750,000))

Under Construction.  Staff has 
reviewed and approved Park 
Foundation's Master Plan 
document.

Caracol Creek Park Land 
Acquisition

4

Acquisition by Donation of 37.4 acres of property along the 
Caracol Creek near Potranco Road and Rosseaux Road.

Donation N/A N/A N/A N/A

Property Donation.  Staff is 
currently awaiting receipt of Final 
Deeds from Property Donor.

Comanche Lookout Park 
Playground Area Improvements

10

Installation of a 4 bay swing set with the associated concrete 
curbing, fall protection material, etc. as well as the introduction 
of a shelter with picnic units adjacent to the playground. 07 Dist. 10 One-Time Funds…$20,000

TOTAL - $20,000 Jul-07

Park 
Construction

Crew Aug-07 Est. Oct-07

Under Construction.

MILESTONES

(Project is on temporarily on hold while funding for pedestrian crossing 
under Commerce St. to Monterrey Park is being sought.) 

(Coordinated w/ San Antonio Parks Foundation's Pond Filtration 
Project)

(Schedule Pending Finalization of Project Scope)
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MILESTONES

Bonnie Conner Park 
Development - Phase II 
(Previously referred to as 
"Hausman Road Park 
Development")

8

Development adjacent to the existing park/library to include 
basic park amenities to further complete development outlined 
in the park's Master Plan.  Development in this phase may 
include construction of a roadway extension to Woller Road, 
pavilion and possible playground.

04 ('03) Park Bonds…$339,629
TOTAL - $339,629 Est. Sep-07

Job Order 
Contracting / 

Purchasing
Department Est. Sep-07 Est. Dec-07

Construction Document Phase.  A 
Public Input Meeting was held on 
May 22, 2007.  The funding for this
project phase was transferred 
from the Eisenhower Park Water 
Service Project by Ordinance 2007
05-31-0609 on 5/31/07.  
(Previously referred to as 
"Hausman Road Park 
Development").

Copernicus Park Parking Lot 
Improvements 2

Construction of additional parking spaces in conjunction with the
existing parking located  at the Copernicus Park Community 
Center.  

HUD 108 CDBG…$100,000
TOTAL - $100,000 Est. Nov-07

(Public Works) 
Est. Jan-08 Est. Mar-08 Est. May-08

Schematic Design Phase.

Crockett Park Paving 
Improvements 1

Paving improvements scheduled in and around the Crockett 
Park gazebo. Parks Found. Donation…$19,000

TOTAL - $19,000 Jan-07

Park 
Construction

Crew Mar-07 Aug-07

Project Complete.

Dawson Park Parking Lot 
Expansion

2

Construction of a parking lot adjacent to Dawson Community 
Center.

Repro. HUD 108 CDBG…$75,000
02 Reprogrammed CDBG…$30,000

HUD 108 CDBG…$234,323
TOTAL - $339,323 Complete

(Public Works) 
August 9, 2006 Jul-07 Est. Oct-07

Under Construction.  Pre-
Construction Meeting was held 
July 2, 2007.

FY 2003 District 4 Soccer Field 
Development

4

Cooperative Development of Soccer Fields at Palo Alto 
College.

04 ('03) Park Bonds…$25,000
05 ('03) Park Bonds…$225,000

TOTAL - $250,000 Oct-06

ACCD 
Procurement 

Process 
Dec. 7, 2006 Feb-07 Est. Dec-07

Under Construction.   A 
Groundbreaking Ceremony was 
held October 6, 2006.  ACCD is 
coordinating project management 
duties with oversight from Park 
Projects Services.  A second 
phase and third phase of 
construction to complete the 
project scope is pending and 
scheduled for completion prior to 
December 2007. 

FY 2003 District 6 Park 
Improvements

6

Development of a skate plaza at Cuellar Park and playground 
rehabilitation at Van de Walle Park.

04 ('03) Park Bonds…$239,124
TOTAL - $239,124 May-07

(Public Works) 
June 27, 2007 Sep-07 Est. Dec-07

Under Construction.  City Council 
approval of the construction 
contract was August 9, 2007 with 
a Preconstruction Meeting held 
August 29, 2007.  A Public Input 
Meeting was held May 16, 2007.
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MILESTONES

Eisenhower Park Water Service
Connection                      
(Friedrich Park Water Service 
Connection - Complete)

8

Upgrade of existing water delivery service.  

04 ('03) Park Bonds…$59,500
05 ('03) Park Bonds…$535,500

TOTAL - $595,000 
MINUS (Transfer to Bonnie Conner

Park)...$339,629 
BALANCE - $255,371 Dec-06

Job Order 
Contracting Est. Sep-07 Est. Nov-07

Geological Report Complete.  The 
design team  is currently working 
to upgrade the existing well 
service and reverse osmosis 
treatment system to obtain the 
best water quality possible from 
the existing water service.  Staff is 
evaluating recently accepted "Job 
Order Contracting" project delivery 
system for the installation of the 
proposed upgrades of the water 
delivery system.   Surplus funds 
from this project were transferred 
to the Bonnie Conner Park 
Development Project by 
Ordinance 2007-05-31-0609 on 
5/31/07.   

Escobar Park Restroom 
Facilities 5

Construction of a park toilet enclosure.
07 NAMP Funds…$18,000

TOTAL - $18,000 Jul-07

Park 
Construction

Crew Jul-07 Aug-07

Project Complete.

French Creek Land Acquisition

7

Acquisition of 24 acres of real property at the intersection of 
Guilbeau and Mainland Drive.  

Donation N/A N/A N/A N/A

Property Donation.  Environmental 
site assessment underway.  
Property boundary survey pending.
Project was presented to the 
Planning Commission on May 9, 
2007 and approved by City Counci
on May 31, 2007.  

Gateway Terrace Park 
Improvements 4

Development of general park improvements to include a 
walking trail and basic park amenities.  00 ('99) Park Bonds…$250,000

TOTAL - $250,000 Aug-07

Park 
Construction

Crew Est. Oct-07 Est. Dec-07

Schematic Design Phase.   

Edwyn J. Gorrell Park 
Improvements (Previously 
referred to as Ridge Chase 
Park Improvements  - (Quarry 
Area Park Land Acquisition))

8

Park land acquisition and basic park development.

99 ('94) Park Bonds (Balance)…$365,470
UDC Fee (Shavano Ridge)…$10,842

UDC Fee (Tri Vance Jackson)…$41,916
UDC Fee (Oakview Cove)…$5,579

TOTAL - $423,807 Aug-07
(Public Works) 
Sept. 12, 2007 Est. Oct-07 Est. Dec-07

Bid Phase.   Public Input Meetings 
were held June 14, 2006 and 
March 21, 2007.  (Previously 
referred to as Ridge Chase Park 
Improvements  - (Quarry Area 
Park Land Acquisition)).      

Granados Park Adult Activity 
Center and Park Improvements

1

Rehabilitation of existing structure on park property to function 
as a senior center.  Site improvements such as entry drive, 
parking area and connecting walkway also to be developed.

HUD 108 CDBG…$1,056,346
TOTAL - $1,056,346 Jun-07

(Public Works) 
August 1, 2007 Est. Oct-07 Est. Jul-08

Construction Contract Execution.  
Environmental Remediation and 
Master Plan Phase are complete.  
Public Input Meetings were held 
February 6, 2007, March 28, 2006 
and October 24, 2006.
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MILESTONES

Highland Heights Park Land 
Acquisition 3

Acquisition by donation of approximately 63 acres of property at 
the Salado Creek just north of S.E. Military Drive. UDC Fee (IDA Crk Un. 2)…$44,422.81

TOTAL - $44,422.81 N/A N/A N/A N/A

Land Acquisition Proceedings 
Underway.

Highland Park Marquee Sign 
3

Construction of a marquee sign at Bode Community Center 
located in Highland Park.

(To be determined) 
TOTAL - (To be determined) Aug-07

Project Initiation Phase.

Ingram Hills Park Pavilion

7

Construction of a recreational pavilion within the park.  04 ('03) Park Bonds…$20,405
UDC Fee (Crystal Hill)…$1,796

UDC Fee (Tigoni Villas)…$12,013
TOTAL - $34,214 Feb-07

Job Order 
Contracting Est. Sep-07 Est. Nov-07

Bid Phase.  

Lee's Creek Park 
Improvements 7

Development of a walking trail and basic park amenities.
03 ('99) Park Bonds…$50,000

TOTAL - $50,000 Complete

Park 
Construction

Crew Est. Dec-07 Est. Dec-07

Project is awaiting scheduling by 
Parks Construction Crew. 

Jesse James Leija Gymnasium 
HVAC Improvements                 
(Previously referred to as San 
Fernando Gymnasium HVAC 
Improvements) 

1

Renovations to the gymnasium to accommodate an HVAC 
system.  

30th Year CDBG Funds…$390,674
TOTAL - $390,674 Jun-06

(Public Works) 
August 9, 2006 Feb-07 Est. Sep-07

Under Construction.  (Previously 
referred to as San Fernando 
Gymnasium HVAC Improvements) 

Lincoln Park Community Center
Roof Replacement 2

Replacement of the roofing system at the Lincoln park 
community center.

HUD 108 CDBG…$267,818
TOTAL - $267,818 Oct-06

(Public Works) 
Mar. 28, 2007 Jun-07 Est. Sep-07

Under Construction.

McClain Park Improvements

10

Development of basic park improvements to include trails and a 
disc golf course.

04 ('03) Park Bonds…$100,000     UDC
Fee (Avenue Homes)…$6,000

TOTAL - $106,000 Jul-06

Park 
Construction

Crew Sep-06 Aug-07

Project Complete.  A dedication 
ceremony was held April 14, 2007. 
Public meetings were held 
December 20, 2005 and February 
8, 2006.

Medina River Park Entrance 
Enhancements 4

Enhancements to the Park's existing main entrance from 
Highway 16 as well as interpretive signage to denote the park's 
natural and historical features.

Parks Found. Donation…$150,000
TOTAL - $150,000 Est. Sep-07

Job Order 
Contracting Est. Nov-07 Est. Dec-07

Construction Document Phase.

Millers Pond Park Trail 
Improvements (Previously 
referred to as Valley High/Sky 
Harbor Railroad Spur Trail 
Development) 4

Development of additional hike and bike trail improvements and 
associated amenities in Miller's Pond Park and within the 
abandoned railroad spur property.

03/04 ('99) Park Bond…$420,000
TOTAL - $420,000 Jul-07

Park 
Construction

Crew/Job Order 
Contracting Jul-07 Est. Nov-07

Under Construction.  Staff is 
working with the Park Construction 
Crew and recently accepted "Job 
Order Contracting" project delivery 
system for the installation of park 
amenities in the project scope.  A 
Public Input Meeting was held May
30, 2007. 

Miller's Pond Park Playground 
Rehabilitation

4

Rehabilitation of the park playground with the assistance from a 
corporate donor.

Donation…$55,000
TOTAL - $55,000 Aug-07

Purchasing   Est. 
Sep-07 Est. Oct-07 Est. Oct-07

Project Initiation and Equipment 
Purchase Phase.  Tentative dates 
for playground replacement are 
October 11-14,2007.

Mira Flores' @ Brackenridge 
Park Improvements

9

Master Planning and Phase I Development for the historic 
property just east of Brackenridge Park. 

Conservation Society Grant…$100,000
Revenue Fund (Prop. Transfer)… $755,000 

Total - $855,000 Est. Dec-07

Master Planning Phase.

(To be determined following Master Planning Phase.)

(To be determined.  Project is currently awaiting 
funding determination.)
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Project Title
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MILESTONES

Monticello Park Improvements

7

Park development and improvements for construction of a park 
gazebo.

R.O.W. Sale (Bandera Park)…$20,000
UDC Fee (Jefferson Plaza)…$64,967

05 ('03) Park Bonds…$55,000
TOTAL - $139,967 Sep-05

(Public Works) 
Nov. 2, 2005 

Re-bid 
May 3, 2006

Re-bid II 
Feb. 7, 2007 Apr-07 Est. Oct-07

Under Construction.

Olmos Basin Park 
Rehabilitation and Trail System 
Development

1, 9

Rehabilitate parking areas and roads, picnic areas, 
playgrounds, and provide for trails within Olmos Basin north of 
Hildebrand Ave.  The project will various portions of the trails 
that will begin to unify a park intersected by roadways, railways 
and leases to create a more contiguous space. 03/04 ('99) Park Bonds…$958,727

*04('03) Park Bonds…$324,942
TOTAL - $1,283,669 Aug-06

(Public Works) 
Nov. 8, 2006 Mar-07 Est. Nov-07

Under Construction.  *Coordination
with Planning Department 
determined that $324,942 in '03 
Bond Funds are available to add to
the project from the Olmos Basin 
Park Improvements Project.

Palo Alto Terrace Park 
Improvements 4

General park improvements to include a walking trail, 
playground picnic facilities and a tennis court conversion. HUD 108 CDBG…$250,000

TOTAL - $250,000 Sep-06
(Public Works) 
Oct. 18, 2006 Feb-07 Est. Sep-07

Under Construction.

Park Facility Headquarters and 
Community Center 

6

Development of Park Facility Headquarters, City Nursery and 
Community Center in the manufacturing facility formerly owned 
by Levi Strauss.  Modifications to the facility to accommodate 
staff requirements will be required.

99 Park Bonds…$1,000,000
HUD 108 CDBG…$1,065,367

02 Cert. of Obligation...$310,000
05 Cert. of Obligation…$3,500,000

TOTAL - $5,875,367 Dec-06
(Public Works) 
Feb. 28, 2007 Jun-07 Est. Feb-08

Under Construction.  A 
Preconstruction Meeting was held 
May 29, 2007.

Raintree Park Development

10

Development of basic park improvements to include a pavilion 
and playground and associated accessible walks.

UDC Fee (Falcon Heights)...$13,107.65
UDC Fee (Lost Creek)...$44,350.13

UDC Fee (Rolling Meadow)...$21,179.56
UDC Fee (Heatherwood)...$10,096.29

UDC Fee (Lookout Bluff)...$7,788.00
UDC Fee (Monterrey Village)...$8,172.72

UDC Fee (Lomas Verdes 
U-1)...$30,234.00 

UDC Fee (Judson Xing U-2)...$10,150.00 
UDC Interest...$947.10
TOTAL - $146,025.45 May-07

Job Order 
Contracting Est. Sep-07 Est. Dec-07

Bid Phase.  Public input meetings 
were held February 28, 2007 and 
July 18, 2006.  

Regional Youth Sports Facility 
Improvements (Brooks 
Park/Brooks City Base) 3

Development of new youth practice sports fields complexes to 
include access, roadways, parking, grading, seeding, irrigation, 
and associated amenities. 04 ('03) Park Bonds…$1,000,000

TOTAL - $1,000,000 Feb-07
(Public Works) 

April 4, 2007 Jul-07 Est. Dec-07

Under Construction.

Regional Youth Sports Facility 
Improvements (Culebra Creek 
Park) 

6

Development of new youth practice sports fields complexes to 
include access, roadways, parking, grading, seeding, irrigation, 
and associated amenities.

05 ('03) Park Bonds…$1,100,000
UDC Fee (Culebra Creek)…$5,396

UDC Fee (Culebra Creek II)…$30,365
UDC Fee (Wwinds North)…$10,025

TOTAL - $1,145,786 Apr-07
(Public Works) 
May 30, 2007 Aug-07 Est. Dec-07

Under Construction.
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Prepared by:  Park Project Services Division
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Project Title
Council 
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Construction 
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MILESTONES

Regional Sport Facility 
Improvements (McAllister Park) 

9

Sports field development to include site grading, irrigation, 
seeding and other specific field development items. 

04 ('03) Park Bonds…$120,000
05 ('03) Park Bonds…$1,107,000
05 ('03) Park Bonds…$1,400,000

UDC Fee (Maverick Sharp)…$17,057
UDC Fee (GF Subdivision)...$12,409

TOTAL - $2,656,466  (McAllister Park
Improvements Phase 2 and Regional

Sports Facility Improvement share
funding sources.) Jul-06

(Public Works) 
Sept. 6, 2006 May-07 Est. Nov-07

Under Construction.

Regional Youth Sports Facility 
Improvements (Pearsall Park) - 
Phase 1

4

Initial Development of Youth Practice Sports Complex to include
basic soil placement and grading of fill material in conjunction 
with Public Works Department.

05 ('03) Park Bonds…$546,285
TOTAL - $546,285 Jan-06

(Public Works) 
Apr-06 Aug-06 Est. Sep-07

Under Construction.   The initial 
construction project is being 
coordinated with Public Works 
Stormwater Division.  Fill material 
from the Laddie Place Project has 
been placed for field construction.  
The Pearsall Park - Phase 2 
project will be complete the full 
compliment of park amenities.   
(Funds shared with Regional Youth
Sports Facility Improvements 
(Pearsall Park - Phase 2 Project 
$1,080,000 Overall Budget)).  

Regional Youth Sports Facility 
Improvements (Pearsall Park) - 
Phase 2

4

Continued Development of Youth Practice Sports Complex to 
include roadways, parking, irrigation, and associated amenities 
in addition to a Disc Golf Course.

05 ('03) Park Bonds…$453,715
05 ('03) Park Bonds…$80,000

TOTAL - $533,715 Aug-06
(Public Works) 
Oct. 18, 2006 Aug-07 Est. Dec-07

Under Construction.  Actual start 
of construction of this project is 
pending the completion of the 
Phase I project managed by the 
Public Works Department.  (Funds 
shared with Regional Youth Sports
Facility Improvements (Pearsall 
Park - Phase 1 Project $1,080,000 
Overall Budget)).

Riverwalk Capital 
Improvements Master Plan 1

The development of a Master Plan to identify issues, 
deficiencies, safety concerns as well as general improvements 
in the publicly owned property.  

Riverwalk Merchants Fund…To be
determined Est. Apr-08

Consultant Contract Execution.  

Riverwalk Rehabilitation and 
Improvements - Phase 3

1

Rehabilitation and repair work to walkways, retaining walls, river 
walls, electrical, and other riverwalk infrastructures in the main 
loop and portion of the riverwalk extension.

01-02 FIMP Funds...$25,000
01 Cert. of Obligation…$162,000

03 Riverwalk Merchants
Fund…$1,101,146

TOTAL - $1,288,146 
(Riverwalk Rehabilitation and

Improvements Phase 2 and Phase 3
share funding sources.) Sep-06

(Public Works) 
Nov. 1, 2006 May-07

Est. Sep-07 
Dependent on

Riverwalk 
Activities and

Events

Under Construction.  4 additional 
sites.  Pre-Construction Meeting 
was held May 23, 2007.  
Construction process will be 
lengthy and highly variable to 
accommodate the needs of the 
Riverwalk tenets and numerous 
events scheduled for the park.  

To be determined.  Project is currently awaiting 
direction from CIP Advisory Board.
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division
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Project Title
Council 
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Construction 
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MILESTONES

San Antonio Natatorium Floor 
Repairs

5

Repair of Natatorium facility flooring.

94 Park Bonds…$164,000
HUD 108 CDBG…$61,852

TOTAL - $225,852 Jun-07
Job Order 

Contracting

Project has been estimated by Job 
Order Contracting process.  Staff 
is currently reviewing project 
funding options.   

San Antonio River 
(Brackenridge Park) Water 
Treatment System Project 1

Development of a water treatment system for water emanating 
from the San Antonio Zoo into the San Antonio River in 
Brackenridge Park.

07 Cert. of Obligation…$1,000,000
TOTAL - $1,000,000 Est. Mar-08

Project Initiation Phase / 
Consultant Selection Process.  
Consultant Contract was reviewed 
and approved by City Council 
August 30, 2007.

Seeling Park Lighting 
Improvements 7

Addition of security lighting in and around the park's walking 
trail.

07 Reprogrammed CDBG …$90,000
TOTAL - $90,000 Aug-07

(Public Works) 
Est. Oct-07 Est. Nov-07 Est. Feb-08

Bid Phase.

Skyline Park Improvements
2

Development of walking trail and associated accessibility 
upgrades .

HUD 108 CDBG…$126,000
NAMP Funds…$50,000

TOTAL - $176,000 Jun-07
(Public Works) 
Aug. 29, 2007 Est. Oct-07 Est. Feb-08

Construction Contract Execution.

Southside Lions (East) Dam 
and Spillway Replacement

3

Rehabilitation of lake spillway as identified in the Master Plan.

FEMA Insurance Fund…$23,000
03/04 ('99) Park Bonds…$200,000

HUD 108 CDBG…$1,347,636
UDC Fee (Ida Creek 2)…$44,443

TOTAL - $1,615,079 Est. Nov-07
(Public Works) 

Est. Jan-08 Est. Mar-08 Est. Nov-08

Construction Document Phase 
Review.  Staff is coordinating with 
SAWS on the relocation/rerouting 
of an existing 24" water main 
within the project limits.   

Southside Lions Park (East) 
Entrance

3

Development of a new additional entry drive to serve the east 
area of the Park from Pecan Valley Drive.

30th Year CDBG…$15,972
03 Reprogrammed CDBG…$120,000
04 Reprogrammed CDBG…$50,000
04 Reprogrammed CDBG…$94,946

CDBG (Bal. from lighting
project)…$73,450 

Total - $269,769 Est. Sep-07
(Public Works) 

Est. Nov-07 Est. Jan-08 Est. Apr-08

Construction Document Phase.  
$15,972.03 was transferred from 
the Southside Lions Park (West) 
Park Drainage Improvements 
project to sufficiently fund this 
project.

Stinson Park Sports Field 
Lighting 3

Lighting of existing ball fields at Stinson Park. 
07 Reprogrammed CDBG …$180,000

TOTAL - $180,000 Est. Oct-07
(Public Works) 

Est. Nov-07 Est. Jan-08 Est. Apr-08

Schematic Design Phase.

Stone Oak Park Improvements -
Phase 3

9

Development of park amenities in Stone Oak Park in 
conjunction with Northeast Independent School District facilities
Improvements to include the development of an outdoor 
classrooms, amphitheater, interpretive signage and other park 
amenities.

05 ('03) Park Bonds…$500,000
TOTAL - $500,000 May-07

(Public Works) 
June 27, 2007 Est. Sep-07 Est. Dec-07

Construction Contract Execution.  
Preconstruction meeting is 
scheduled for September 6, 2007.

Sunrise Park Improvements

2

Development of basic park amenities including a basketball 
court and a park toilet enclosure.

 UDC Fee (Miller Ranch)…$22,260
UDC Fee (Valley View)…$27,728

UDC Fee (Highland Farms III)…$4,273
TOTAL - $54,261 Dec-07

Park 
Construction

Crew Est. Oct-07 Est. Dec-07

Project Plans and Documentation 
Complete.  Project is awaiting 
scheduling by Parks Construction 
Crew.  A Public Input Meeting was 
held May 3, 2006.

Toyota Area Park Land 
Acquisition 3

Donation of a 650 acres of property along the Leon Creek and 
Medina River adjacent to the Toyota Manufacturing Facility.

Donation N/A N/A N/A N/A

Land Acquisition.

(Schedule Pending Permitting Process and Approval 
by U.S. Army Corp of Engineers)

To be determined once sufficient 
project funding has been identified
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division
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Project Title
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MILESTONES

Voelcker Park Master Plan 
Coordination

8,9

Master planning of the entire 311 acres of the Voelcker Ranch 
Property.  

To be determined once Land Acquisition
proceedings are complete.

Master Planning Initiation and 
project kick-off is tentatively 
scheduled for September 12-14, 
2007.  Stephen Stimson 
Associates/D.I.R.T. Studios were 
selected to complete the Master 
Planning Phase.  

Westside YMCA Structural 
Repairs

5

Structural repairs to YMCA building in mechanical and HVAC 
rooms and the transfer of existing HVAC equipment from it's 
temporary location back into it's permanent position within the 
facility.

HUD 108 CDBG…$455,978
TOTAL - $455,978 Aug-07

(Public Works) 
Est. Oct-07 Est. Nov-07 Est. Feb-08 

Construction Document Phase 
Review.  Construction repairs to 
the facility will be scheduled 
around peak facility use and 
months requiring HVAC usage. 

Officer John Randolph Wheeler 
Park Development (Previously 
referred to as "Chestnut 
Springs Park Development)

6

Development of initial park improvements to include a walking 
trail, benches, picnic units and tree planting.

UDC Fees (Santa Fe)…$20,755
UDC Fees (Emerald Place)…$5,850

UDC Fees (Chestnut Spgs)…$51,874
TOTAL - $78,479 Aug-07

Park 
Construction

Crew Est. Sep-07 Est. Nov-07

Project is awaiting scheduling by 
Parks Construction Crew.  Public 
Input Meetings were held on 
February 28, 2007 and July 27, 
2006.  (Previously referred to as 
"Chestnut Springs Park 
Development).

Linear Creekways and 
Greenway Development
Leon Creek Greenway - 
Northern Segment (Loop 1604 
to Bandera Road)

7, 8

Design and construction of hike and bike trails along the Leon 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 7.6 miles in 
length.  

1999 Park Bonds…$464,923
2000 Sales Tax…$831,449

2005 Sales Tax…$6,535,077
TOTAL - $7,831,449 Est. 2008 Est. 2010

Schematic Design Phase.  All 
schedules are contingent upon the 
success of the Sales Tax Office to 
complete of land acquisition 
activities in these particular areas.  
Construction Budget - 2005 Sales 
Tax…$5,296,374.    

Leon Creek Greenway - Central
Segment (Bandera Road to 
Loop 410)

6, 7

Design and construction of hike and bike trails along the Leon 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 5.2 miles in 
length.  

99 Park Bonds…$297,985
2005 Sales Tax…$5,032,015

TOTAL - $5,330,000 Est. 2009 Est. 2012

Schematic Design Phase.   All 
schedules are contingent upon the 
success of the Sales Tax Office to 
complete of land acquisition 
activities in these particular areas.  
Construction Budget - 2005 Sales 
Tax…$3,629,708.      

Leon Creek Greenway - 
Signage and Trailhead Design

Various

Development of graphic design branding logo for the Leon 
Creek Greenway; signage standards and a standard trailhead 
"kit" for use on all segments of the Leon Creek Greenway. 2005 Sales Tax…$105,919

TOTAL - $105,919 Aug-07 N/A N/A N/A

Project Complete.  

Leon Creek Greenway - 
Southern Segment (Hwy. 151 
to Camargo Park)

5, 6

Design and construction of hike and bike trails along the Leon 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 3.6 miles in 
length.  

2005 Sales Tax…$2,680,000
TOTAL - $2,680,000 Est. 2010 Est. 2011

Schematic Design Phase.  All 
schedules are contingent upon the 
success of the Sales Tax Office to 
complete of land acquisition 
activities in these particular areas.  
Construction Budget - 2005 Sales 
Tax…$2,517,988.      

(To be determined by Land 
Acquisition Proceedings.)

(To be determined by Land 
Acquisition Proceedings.)

(To be determined once the Master Planning Phase is complete.  
Anticipated completion of Master Planning Phase is anticipated in early 

2008.)

(To be determined by Land 
Acquisition Proceedings.)
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MILESTONES

Leon Creek Greenway - 
Southern Segment (Pearsall 
Park. to New Laredo Hwy)

4

Design and construction of hike and bike trails along the Leon 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 2.2 miles in 
length.  

2005 Sales Tax…$2,000,000
TOTAL - $2,000,000 Est. 2011 Est. 2012

Schematic Design Phase.  All 
schedules are contingent upon the 
success of the Sales Tax Office to 
complete of land acquisition 
activities in these particular areas.  
Construction Budget - 2005 Sales 
Tax…$1,568,000.      

Medina River Greenway 
Improvements (Previously 
referred to as Mitchell 
Lake/Land Heritage Institute)

3, 4

Master Planning and Phased Development effort to prioritize 
land acquisition and improvements for the development of a 
continuous open space and multi-use trail system from the 
Medina River Park to the Mission del Lago golf course. 

2005 Sales Tax…$6,870,246
06 ('03) Park Bonds…$1,310,045.37

TOTAL - $8,180,291 Est. Sept-07
(Public Works) 

Est. Nov 07 Est. Feb 2008 Est. 2010

Design Development Phase.  Staff 
is working with the Consultant to 
scope and define professional 
services for Phase I of the Medina 
River Trail Development that will 
stretch from the existing Medina 
River Park to Applewhite Road. - 
Construction Budget - 2005 Sales 
Tax...$6,870,246

Salado Creek Greenway 
Central Segment (Loop 410 to 
Eisenhower Road)

2, 10

Design and construction of hike and bike trails along the Salado 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 2.1 miles in 
length.  

Sales Tax (Creekways)…$2,870,000
TOTAL - $2,870,000 Est. Nov-07

(Public Works) 
Est. Dec-07 Est. Feb 2008 Est. Nov 2008

A preliminary trail alignment has 
been completed in the field using 
in-house design and the Park 
Construction Crew forces.  
Additional Design work will be 
completed by the Consultants 
selected under the Salado Creek 
Greenway Development RFQ.  A 
initial public meeting was held 
February 13, 2006.  Construction 
Budget - 2005 Sales 
Tax…$1,453,999.    

Salado Creek Greenway North 
Segment (Huebner to Blanco)

8, 9

Develops trails and other park improvements at the Upper 
Salado Creek between Blanco and Huebner Roads.

00 ('99) Park Bonds…$120,000
02 ('99) Park Bonds…$412,000
03 ('99) Park Bonds…$400,422

Sales Tax  (Creekways)…$1,518,000
TOTAL - $2,450,422 May-07

(Public Works) 
June 20, 2007 Est. Oct-07 Est. July-08

Construction Contract Execution.  
Construction contract is tentatively 
scheduled for review by City 
Council on September 20, 2007.  
Public meetings were held on 
December 14, 2005, February 27, 
2006 and September 25, 2006.  

Salado Creek Greenway 
Northern  Segment (Blanco Rd. 
to Walker Ranch Park)

9

Design and construction of hike and bike trails along the Salado 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately  .8 miles in 
length.  

2005 Sales Tax…$1,200,000
TOTAL - $1,200,000 Est. 2011 Est. 2012

Schematic Design Phase.   All 
schedules are contingent upon the 
success of the Sales Tax Office to 
complete of land acquisition 
activities in these particular areas.  
Construction Budget - 2005 Sales 
Tax…$583,478.    

(To be determined by Land 
Acquisition Proceedings.)

(To be determined by Land 
Acquisition Proceedings.)
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MILESTONES

Salado Creek Greenway 
Northern Segment (McAllister 
Park to Loop 410)

9, 10

Design and construction of hike and bike trails along the Salado 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 3.2 miles in 
length.  

2005 Sales Tax…$5,350,000
TOTAL - $5,350,000 Est. Sep-08 Est. 2009

Schematic Design Phase.   All 
schedules are contingent upon the 
success of the Sales Tax Office to 
complete of land acquisition 
activities in these particular areas.  
Construction Budget - 2005 Sales 
Tax…$2,218,924.    

Salado Creek Greenway 
Northern Segment (Rigsby 
Road to S.S. Lions Park)

2, 3

Design and construction of hike and bike trails along the Salado 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 1.0 miles in 
length.  

2005 Sales Tax…$1,380,000
TOTAL - $1,380,000 Est. May-08 Est. Jun-08 Est. Aug-08 Est. 2009

Schematic Design Phase.   All 
schedules are contingent upon the 
success of the Sales Tax Office to 
complete of land acquisition 
activities in these particular areas.  
Construction Budget - 2005 Sales 
Tax…$664,841.    

Salado Creek Greenway 
Signage and Trailhead Design

Various

Development of graphic design branding logo for the Salado 
Creek Greenway; signage standards and a standard trailhead 
"kit" for use on all segments of the Salado Creek Greenway. 2005 Sales Tax…$97,405

TOTAL - $97,405 Aug-07 N/A N/A N/A

Project Complete.

(To be determined by Land 
Acquisition Proceedings.)
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